



New Mexico DEPARTMENT OF
TRANSPORTATION
MOBILITY FOR EVERYONE

Internet Letting Report

Project Production & Scheduling Bureau

Parameters Used

Letting Date From: Dec 17, 2021

Letting Date To: Dec 16, 2022

Project Phase: [Active,Shelved]

Control Number:



Internet Letting Report

Tuesday, December 07, 2021

Page 2 of 16

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	-----------------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, October 25, 2021

Letting Date: Friday, December 17, 2021

2104320		US 62 11	Hidalgo Rd US 62/180 - Traffic Signal	31.7/ 32.2	EDDY	District 2	Construction of new Traffic Signal - Installation of ADA ramps, and realignment of roadway	Mark Salazar
6100848		NM 53 11	Bridge Over BNSF	85.4/ 85.9	CIBOLA	District 6	Replace bridge deck overhangs, repair girders, repair piers, replace joints, deck repair and crack seal.	Munaf M. Alaloosi

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Tuesday, December 07, 2021

Page 3 of 16

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	-----------------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, October 25, 2021

Letting Date: Friday, January 21, 2022

2102162		US 285 11	US 285 Corridor Construction Phase III	6.7/ 17	EDDY	District 2	Roadway and Bridge Reconstruction and Drainage Structure Extensions	Sherri Holliefield
---------	--	--------------	--	------------	------	------------	---	--------------------

Production Date: Monday, November 22, 2021

Letting Date: Friday, January 21, 2022

2104550		US 60 11	CBC Preservation Project	272.4/ 273.4	GUADALUPE,	District 2	Concrete repair throughout, channel protection, and addition of aprons	Jessica Crane
---------	--	-------------	--------------------------	-----------------	------------	------------	--	---------------

4101300		I 25 11	I-25 (ONAVA)	356/ 364.11	SAN MIGUEL	District 4	PAVEMENT REHABILITATION	Gabriel Lucero
---------	--	------------	--------------	----------------	------------	------------	-------------------------	----------------

A302122		I 40 11	I40 Pavement Preservation (canyon)	170.1/ 174.7	BERNALILLO	District 3	Perform pavement preservation on I-40 EB and WB lanes	KEITH THOMPSON
---------	--	------------	------------------------------------	-----------------	------------	------------	---	----------------

A302162		I 25 11	I-25 FDR Phase 3	198.7/ 203	VALENCIA	District 3	highway preservation - full depth reclamation.	Greg Clarke
---------	--	------------	------------------	---------------	----------	------------	--	-------------

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Tuesday, December 07, 2021

Page 4 of 16

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, December 27, 2021							
Letting Date: Friday, February 18, 2022							
5101341		I 25 11 I-25 La Bajada Slope Mitigation	264/ 267.5	SANTA FE	District 5	Series 2021A Bond Project - Slope Mitigation	Denise Peralta
9900808		US 285 11 Intersection Lighting at Carlsbad Relief Route	38.5/ 42	EDDY	District 2	Install Intersection Lighting	Francisco Sanchez

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Tuesday, December 07, 2021

Page 5 of 16

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, January 24, 2022								
Letting Date: Friday, March 18, 2022								
4100850		NM 39 11	NM39 (NORTH OF LOGAN)	14.6/ 30	HARDING	District 4	Pavement rehabilitation, road reconstruction, and drainage improvements	Dana Garcia
4101710		I 40 11	I-40 Overpass Bridge Maintenance Project	320.7/ 320.7	GUADALUPE,	District 4	Bridge Minor Rehabilitation/Preventative Maintenance	Gabriel Lucero

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Tuesday, December 07, 2021

Page 6 of 16

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, February 21, 2022							
Letting Date: Friday, April 15, 2022							
1101870	I 10 11	I-10 Pavement Rehab	74.8/ 84.2	LUNA	District 1	Series 2021A Bond Project - Pavement Preservation & Guardrail Replacement	Sherri Holliefield
2104520	US 380 11	CBC Preservation Project	87.6/ 88.6	LINCOLN	District 2	Concrete repair	Jessica Crane
5101070	NM 162 9	INTERSECTION OF NM 162/NM 531 IN TIERRA AMARILLA	1.27/ 1.37	RIO ARRIBA	District 5	INTERSECTION AND PEDESTRIAN IMPROVEMENTS	Denise Peralta
5101690	NM 4 11	NM 4/E. Jemez Rd. Intersection improvements	66.45/ 66.9	SANTA FE	District 5	Intersection improvements and adding capacity	Estevan Gonzales

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Tuesday, December 07, 2021

Page 7 of 16

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, March 21, 2022								
Letting Date: Friday, May 20, 2022								
1100990		I 25 11	EXIT 75 AT WILLIAMSBURG INTERCHANGE PROJECT	74.6/ 75.4	SIERRA	District 1	BRIDGE REPLACEMENT & INTERCHANGE MODIFICATIONS	Mark Salazar
A301441		NM 14 11	NM 14 SLOPE EROSION MITIGATION	3.5/ 4.2	BERNALILLO	District 3	SLOPE EROSION MIITIGATION AND OTHER APPURTENANCES AS NEEDED.	KEITH THOMPSON

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Tuesday, December 07, 2021

Page 8 of 16

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, April 25, 2022								
Letting Date: Friday, June 17, 2022								
4101880		US 54 11	Airport road in Tucumcari Add accel/decel lanes	309.5/ 12	QUAY	District 4	Safety improvements install accel/decel lanes	Gabriel Lucero
6100671		NM 566 11	NEAR CHURCH ROCK, NM.	0/ 1	MCKINLEY	District 6	Bridge Replacement	Sandra Chavez
A301620		NM 337 11	NM 337 BRIDGE REPLACEMENT IN CHILILI	9.55/ 10.36	BERNALILLO	District 3	REPLACEMENT OF BRIDGE ON NM 337	Luke Smith

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Tuesday, December 07, 2021

Page 9 of 16

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, May 23, 2022								
Letting Date: Friday, July 15, 2022								
2104490		US 285 11	US 285/NM 31 Intersection Improvement Project	22/ 24	EDDY	District 2	Realign Intersection, traffic signal installation, and construction of auxiliary turn lanes	Michael Smelker
4100701		US 64 11	US 64 Palo Flechado Pass (US 64 Study (CN 4100700) Project 1)	272.2/ 274.7	COLFAX	District 4	Series 2021A Bond Project Roadway Reconstruction/Roadway Widening	Gabriel Lucero
5101120		US 64 12	US 64/N 5031 Intersection	26.6/ 27.75	SAN JUAN	District 5	INTERSECTION SAFETY IMPROVMENTS/LIGHTING	Dana Garcia

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Tuesday, December 07, 2021

Page 10 of 16

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, June 27, 2022							
Letting Date: Friday, August 19, 2022							
1101231	T OR C BUSINESS LOOP 11	I-25 BUSINESS LOOP-First phase of construction	0/0	SIERRA	District 1	ROADWAY RECONSTRUCTION & INTERSECTION IMPROVEMENTS	Mark Salazar
1101232	I-25 BUSINESS LOOP 11 (DATE ST) 11	I-25 BUSINESS LOOP 11 PHASE 2	0/0	SIERRA	District 1	ROADWAY RECONSTRUCTION & INTERSECTION IMPROVEMENTS	Mark Salazar
2104540	FR 6001P 11	Bridge Rehabilitation Project	0/.5	CURRY	District 2	Deck replacement/Deck repair	Ernesto Santillano
4100920	US 64 11	US64/87 (EAST OF JCT. NM193 & WEST OF CLAYTON)	362.5/363.9	COLFAX	District 4	PAVEMENT REHABILITATION	Gabriel Lucero
5101670	I 40 11	I-40 Pavement Preservation	232/239.63	TORRANCE	District 5	Series 2021A Bond Project - Pavement Preservation on Driving Lanes and Shoulders, upgrade metal barriers to current standards.	James Mexia
A301901	I 25 11	I-25 Improved: Comanche to Montgomery	227/229.9	BERNALILLO	District 3	Series 2021A Bond Project - Reconstruct Interchange with bridge replacement or rehab, and other improvements to interstate and adjacent infrastructure as needed	Joseph Casares

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Tuesday, December 07, 2021

Page 11 of 16

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer	
Production Date: Monday, June 27, 2022								
Letting Date: Friday, August 26, 2022								
E100203		NM 404 11	NM 404 Widening Project	1.1/ 9	DONA ANA	District 1	Widen NM 404 from I-10 to NM 213 from 2 lanes to 4 lanes	Michael Smelker

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Tuesday, December 07, 2021

Page 12 of 16

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, July 25, 2022							
Letting Date: Friday, September 16, 2022							
2102112	US 54 11	US 54 Corridor Construction Phase II	151.6/ 158.9	LINCOLN	District 2	Series 2021A Bond Project New roadway & drainage structure construction	Sherri Holliefield
2102113	US 54 11	US 54 Corridor Construction Phase III	157.9/ 163.7	LINCOLN	District 2	Series 2021A Bond Project New roadway & drainage structure construction	Sherri Holliefield
6100661	NM 566 11	NEAR SPRINGSTEAD, NM.	6/ 7	MCKINLEY	District 6	BRIDGE Replacement	Phillip Steinback

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Tuesday, December 07, 2021

Page 13 of 16

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, August 22, 2022								
Letting Date: Friday, October 21, 2022								
1102010		NM 26 11	NM 26 Bridge Preservation	26.8/ 27	LUNA	District 1	Bridge Preservation	Mark Salazar
2101351		US 60 11	Downtown Clovis Reconstruction Project	385.5/ 388.7	CURRY	District 2	Roadway Reconstruction, Drainage & Intersection Improvements	Arthur J Romero
2101352		US 60 11	Downtown Clovis Phase II	386.5/ 388	CURRY	District 2	Roadway Reconstruction, Drainage & Intersection Improvements	Arthur J Romero
2104670		US 62 11	NM 200/SE Loop Safety Improvement Project	38.5/ 39.5	EDDY	District 2	Installation of Traffic Signals at Intersection of NM 200 & US 62/180	Ernesto Santillano
5101171		US 64 11	US 64- Phase I	7.3/ 8.1	SAN JUAN	District 5	RECONSTRUCTION and BRIDGE REPLACEMENT	Dana Garcia
5101360		NM 75 11	NM 75 -Bridge	13.5/ 15	TAOS	District 5	BRIDGE REPLACEMENT	Estevan Gonzales

Please Note: Projects are subject to change month to month without notice

LC00470

US 70
11

Pavement Preservation

141/
178

DONA ANA

District 1

US 70 from I-10 On Ramp (E.
Picacho) to Dona Ana/Otero County
Line (Bataan Memorial)

Andreas
Linnan

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Tuesday, December 07, 2021

Page 15 of 16

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	--------------------------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, September 26, 2022

Letting Date: Friday, November 18, 2022

S100730		I 25 11	I-25 Pavement Preservation	277.61/ 290.43	SANTA FE	District 5	Mill and Fill pavement and shoulders, James Mexia rumble strips and striping	
---------	--	------------	----------------------------	-------------------	----------	------------	---	--

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Tuesday, December 07, 2021

Page 16 of 16

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, October 24, 2022								
Letting Date: Friday, December 16, 2022								
2104590		US 60 11	US 60 and Curry Rd N. Intersection Project	384/ 385	CURRY	District 2	Installation of Traffic Signal	Arthur J Romero
A302220		NM 109 5	NM 109 Railroad Overpass	5.25/ 6	VALENCIA	District 3	Design and construction of an overpass on NM 109 over the BNSF RR tracks for safety purposes.	Sandra Chavez

Please Note: Projects are subject to change month to month without notice