



# **NOTICE**

**from the  
Department of Buildings**

DATE: 01.27.21

Re: 41-61 Covert Avenue – Fire Restoration Update 04

## **43 – 61 Covert Avenue**

The asbestos abatement is now complete. There is approximately 2 weeks' worth of general clean up remaining. The architect has performed some preliminary site investigations but must return once the full cleanup is complete before they can finalize the repair/rebuild plans.

## **41 Covert Avenue**

All asbestos testing has come back negative. The loss is still under review by the owner's insurance company therefore cleanup cannot commence until it is resolved.

Further updates will be shared once they have been confirmed.

Please feel free to contact the Building Department with any questions or concerns from 8:30am – 4:30pm Monday to Friday at 516.326.6319 or [FPBuildings@fpvillage.org](mailto:FPBuildings@fpvillage.org).

Regards,

Renee Marcus, AIA  
Superintendent of Buildings

